

Project Falcon budget review

Prepared for the steering committee on 12 March.

The approved budget for the first year is 240 thousand euros.

Staffing

Three engineers and one designer work on Falcon.

The designer is Marta Oliveira and she starts on 1 June.

Risks

The main risk is that the supplier in Gdansk may deliver the sensors late.
A delay of more than six weeks would move the launch to October.